COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 28/ 2016

ESTI MATE SUMVARY 09: 38: 36
CONTI D C20059 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20059- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 10.5 DAYS TI ME ALLOW 139 WORK DAYS
ADAPTI VE SI GNALS US 287 AND SH 119 PERCENT TI ME: 7.55 ORI G TI VE ALLOW 139 WORK DAYS
PRQJECT NO. STA2873- 173
ADAPTI VE SI GNALS US 287 AND SH 119
NAVE OF RQAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 11/ 25/ 2016 DATE TI ME STARTED 11/07/2016
12150 E. 112TH AVE. DATE LET 07/ 28/ 2016 DATE WORK BEGAN  11/07/ 2016
DATE AWARDED 08/ 08/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 14/ 2016 DATE ACCEPTED
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED  11/07/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2, 433,893.00 PARTICl PATING $ 47, 655. 38 $ 47, 655. 38
AWARD PRQIECT AMT: $ 2,280, 777.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 1. 96% TOTAL EARNI NGS 47, 655. 38 47, 655. 38
FUNDS AVAI LABLE: $  2,386,237.62 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 47, 655. 38 47, 655. 38
TOTAL CLAI VB $ 0.00 RETAI NAGE -1,429.66 -1, 429. 66
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 46, 225. 72 46, 225. 72
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 46, 225. 72 46, 225. 72
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 46, 225. 72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20059

PCN: 20059-BI D

PRQJECT: STA2873- 173

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k

0010 202-00827

Renoval of Pull Box

0015 202-00828

0020 202-00855

0025 203-01597

*Pot hol i ng

0030 208-00002

*Erosion Log Type 1 (12 Inch)

0035 208-00035

*Aggr egat e Bag

0040 208-00045

Concrete Washout Structure

0045 208-00052

0050 208-00103

0055 208-00106 Sweepi ng (Sedi nent Renoval)

Renoval of Traffic Signal Equi pnent

Renoval of Traffic Signal Controller Cabinet

*StormDrain Inlet Protection (Type I1)

Renoval and Di sposal of Sedinment (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

192. 000
SY
24. 00000
13. 000
EACH
55. 00000
1. 000
LS
13, 300. 00000
8. 000
EACH
450. 00000
80. 000
HOUR
200. 00000
1, 020. 000
LF
6. 00000
464. 000
LF
9. 00000
1. 000
EACH
425. 00000
550. 000
LF
48. 00000
8. 000
HOUR
40. 00000
8. 000
HOUR

165. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000

=

000

[y

. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
29. 500
29. 500

0. 000
0. 000
0. 000

0. 000
16. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 12/ 28/ 2016

09: 38: 36
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
55. 00
55. 00
0. 00
0. 00
0. 00
0. 00
5, 900. 00
5, 900. 00
0. 00
0. 00
144. 00
144. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20059 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20059-BI D ESTI MATE RUN 12/ 28/ 2016
PRQJECT: STA2873-173 ESTI MATE NO 0001 09: 38: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00107 Renoval of Trash 4. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0065 208- 00207 Erosi on Control Managenent 10. 000 0. 000
DAY 0. 000 0. 00
90. 00000 0. 000 0. 00
0070 210- 00845 Reset Traffic Signal Controller 8. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0075 212-00006 *Seeding (Native) 0. 150 0. 000
ACRE 0. 000 0. 00
5, 350. 00000 0. 000 0. 00
0080 212-00032 *Soi | Condi tioning 0. 150 0. 000
ACRE 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0085 213-00012 *Spray-on Mul ch Bl anket 0. 150 0. 000
ACRE 0. 000 0. 00
5, 350. 00000 0. 000 0. 00
0090 607-11525 Fence (Plastic) 200. 000 0. 000
LF 25. 000 100. 00
4. 00000 25. 000 100. 00
0095 608-00000 Concrete Sidewal k 150. 000 0. 000
SY 0. 000 0. 00
160. 00000 0. 000 0. 00
0100 608- 00005 Concrete Sidewal k (Special) 42.000 0. 000
SY 0. 000 0. 00
260. 00000 0. 000 0. 00
0105 613-00206 *2 Inch BElectrical Conduit (Bored) 490. 000 0. 000
LF 468. 000 8, 892. 00
19. 00000 468. 000 8, 892. 00
0110 613-00306 *3 Inch Electrical Conduit (Bored) 195. 000 0. 000
LF 188. 000 4, 888. 00
26. 00000 188. 000 4, 888. 00



CONTI D C20059 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20059-BI D ESTI MATE RUN 12/ 28/ 2016
PRQJECT: STA2873- 173 ESTI MATE NO 0001 09: 38: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-01200 2 Inch Eectrical Conduit (Plastic) 88. 000 0. 000
LF 64. 000 1, 088. 00
17. 00000 64. 000 1, 088. 00
0120 613-01300 3 Inch Electrical Conduit (Plastic) 300. 000 0. 000
LF 56. 000 1, 064. 00
19. 00000 56. 000 1, 064. 00
0125 613-07003 Type Three Pull Box 9. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0130 613-07004 Type Four Pull Box 7.000 0. 000
EACH 1. 000 1, 075. 00
1, 075. 00000 1. 000 1, 075. 00
0135 613-10000 Wring 1. 000 0. 000
LS 0. 100 13, 700. 00
137, 000. 00000 0.100 13, 700. 00
0140 614-10280 Adaptive Traffic Signal System 1. 000 0. 000
LS 0. 000 0. 00
1, 525, 000. 00000 0. 000 0. 00
0145 614- 72855 Traffic Signal Controller Cabinet 8. 000 0. 000
EACH 0. 000 0. 00
14, 750. 00000 0. 000 0. 00
0150 614- 86920 Modi fication of Traffic Signal Controller Cabinet 8. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0155 614- 87690 Et hernet Switch 33. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0160 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0165 630- 00000 *Fl aggi ng 600. 000 0. 000
HOUR 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D C20059 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20059- BI D ESTI MATE RUN 12/ 28/ 2016
PRQJECT: STA2873-173 ESTI MATE NO 0001 09: 38: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630- 00007 *Traffic Control Inspection 55. 000 0. 000
DAY 0. 000 0. 00
225. 00000 0. 000 0. 00
0175 630-00012 *Traffic Control Managenent 139. 000 0. 000
DAY 10. 000 8, 400. 00
840. 00000 10. 000 8, 400. 00
0180 630- 00015 *Uni formed Traffic Control Coordination 8. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 630-80341 *Construction Traffic Sign (Panel Size A) 27.000 0. 000
EACH 1. 000 25. 00
25. 00000 1. 000 25. 00
0190 630- 80342 *Construction Traffic Sign (Panel Size B) 26. 000 0. 000
EACH 6. 500 227.50
35. 00000 6. 500 227.50
0195 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0200 630-80353 *Vertical Panel (Wth Light) (Flashing) 40. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0205 630-80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 2.000 0. 000
Type
ype) EACH 1. 000 1, 900. 00
1, 900. 00000 1. 000 1, 900. 00
0210 630- 80359 *Portabl e Message Sign Panel 132. 000 0. 000
DAY 0. 000 0. 00
55. 00000 0. 000 0. 00
0215 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0220 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 37. 500 196. 88
5. 25000 37.500 196. 88



CONTI D C20059 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20059- BI D ESTI MATE RUN 12/ 28/ 2016
PRQIECT: STA2873-173 ESTI MATE NO 0001 09: 38: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-85041 *Mobi | e Attenuator 132. 000 0. 000
DAY 0. 000 0. 00
655. 00000 0. 000 0. 00
0230 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70016 F/ A Fuel Cost Adj ustnent 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,433,893.00 % 47, 655.38 $ 47, 655. 38
PRQJIECT TOTAL CURRENT AMI $ 2,433,893.00% 47, 655. 38 $ 47, 655. 38



